

# SPRINGDALE STREET AND TRAIL PROJECT SCHEDULE

	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22
Gene George Blvd (Bleaux to Elm Springs)	Complete	Complete																					
Maple Avenue (Holcomb to Park)	Complete	Complete																					
Huntsville Avenue Overlay	Complete																						
40th Street (Falcon to Spring Creek)	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction		
64th Street (Watkins to Sunset)	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction									
Ford Avenue Extension to Butterfield Coach	Construction	Construction	Construction	Construction	Construction	Construction																	
Watkins Avenue (Ballpark to 64th)	Complete																						
Streets at Shaw Park (Downum, County Line, and Ball)	Construction	Construction	Construction	Construction																			
48th Street Extension to Bob Mills	Complete																						
Spring Street (Huntsville to Johnson)	Construction	Construction	Construction	Construction	Construction	Construction	Construction																
56th Street South, Phase I	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction		
Har-Ber Avenue (48th to Gutensohn)	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
Park & Emma and Park & Caudle Intersections	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction										
Dixieland Road (Apple Blossom to Wagon Wheel)	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
Watkins Avenue (Gene George to 48th)	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
Kendrick Avenue	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
Pump Station Bridge	Construction	Construction	Construction	Construction	Construction																		
Gene George South, Phase II	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction								
Don Tyson Parkway Extension to Highway 112	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction							
Spring Creek Trail	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction										
Deans Trail Phase 2	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction								
Deans Trail Phase 3A	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
Springdale Municipal Airport Regional Detention	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction										

	Design
	ROW Acquisition
	Utility Relocation
	Construction
	Complete

\* ALL DATES SUBJECT TO CHANGE \*

